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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project

Database fWAFl N-3330): WAF 1G (PoP; 11/01/03 -11/15/04)

Database (WAF1 N-3330): WAF 1G (POP: 11/01/03 - 11/15/04)

A. Work Performed November 1 - 30,2004

The following activities were completed during the November reporting period:

_ • Conducted admmistratiye and budgeting activities
• Conducted contract and project management activities
• Updated database project schedule
• Produced database queries and ad hoc reports as requested
• Performed database administration and system administration activities
• Entered and validated Field Sample information
• Entered and volume checked Analytical Results
• Worked with laboratories to clarify/verify various issues regarding reported results
• Loaded Chain-of-Custody data
• Loaded Denver CSF prep data
• Loaded available Checklist data (EIC & SIIC)
• Continued to load GIS information
• Initiated reconciliation of county GIS parcel data to database location data
• Performed data clean-up activities
• Conducted changes to production, development and test databases
• Continued on review and correction of Location coding of GIS data for Buildings (BD

codes) and Addresses (AD codes)
• Continued review and synchronization of Address data between local (eLastic) and

project (Libby2) databases
• Coordinated data coding and processing of WR Grace samples of Flyway
• Coordinated data coding and processing of Burlington-Northern samples
• Revised definition of Requirements for Property Status, Access, and Closeout
• Continued development activities for Property Status, Access, and Closeout based

defined requirements
• Continued development of Requirements for LibbyGIS phase II
• Provided data and report to support Ambient Air report
• Conducted a demo of LibbyGIS Phase II functionality with end users to obtain input on

interface and reporting needs.
• Initiated obtaining information for responding to EPA questions regarding the Libby

project as it pertains to the EPA Region 8's Security Checklist
• Provided EPA (Aubrey Miller) a summary breakdown of samples collected and analyzed

to date



B. Work Planned for December 2004

The following activities are planned for the December reporting period:

• Continue database queries and ad hoc reports as requested by RPM
• Continue database administration and system administration activities
• Continue to enter and validate Libby data into database including: Field Samples,

Analytical Results, Chain-of-Custody, Site checklists (EIC, SIIC), CSF Data and GIS
data

• Update the project schedule
• Continue to review and correct incorrect data in the database
• Continue to work with SRC as needed

~ • Complete implementation of database changes required to record property Status and
Access, for GIS Phase 2.

• Complete implementation of database changes required for relating County Parcel data
and Libby2 Property Groups

• Complete defining and documenting development requirements associated with property
status and property access related functionality

• Revise definition of the requirements, and business rules, for property closeout based on
feedback from Libby Field staff

• Complete response to EPA questions regarding the Libby project as it pertains to the EPA
Region 8's Security Checklist

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Design and Oversight (WAF2 AS009): WAF 2F (PoP; 11/01/03 -12/31/04)

A. Work Performed November 1 - 30,2004

The following activities were completed during the November reporting period:

• Communicated routinely with the RPM and Volpe Site Manager
• Continued oversight of residential removal activities
• Continued oversight of waste management activities
• Provided NTP for work at the landfill
• Completed work on Parker property on other side of Highway 37
• Worked with COM to handover completion of work at Parker property to CDM



• Continued preparing work plans and engineering designs for residential removal
activities. Work plans and engineering designs are being delivered according to the plan
of the TO

• Continued to collect removal cost data for cost recovery and contract monitoring
purposes

• Continued sampling at residential removal sites
• Conducted administrative (cost recovery and record keeping) and budgeting activities
• Conducted contract and project management activities. Completed final report

recommending award for new A/E contract to follow-on existing A/E contract w/ CDM
(contractor TBD)

• Developed and delivered bi-weekly reports

B. Work Planned for December 1 - 31,2004

The following activities are planned for the December reporting period:

• Continue oversight of residential removal and design activities
• Continue to conduct remedial pre-design and design activities
• Conduct community relations activities
• Conduct landfill operations
• Coordinate removals with contractors
• Coordinate removals with residents
• Continue to prepare work plan packages to provide to cleanup contractors for residential

removal site walks and subsequent removal action
• Conduct contract administrative activities related to new contracts
• Conduct administrative and budgeting activities
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

RI/CSS/PE/Exposure Assessment Support '(WAF3 N-3346): WAF 3F (PoP; 11/01/03 -
11/15/04)

A. Work Performed November 1 - 30,2004

The following activities were completed during the November reporting period:

• Conducted administrative and budgeting activities
• Conducted contract and project management activities



• Continued coordination of analytical activities and weekly laboratory telecons
• Continued to conduct investigative and sampling activities as requested by the RPM
• Continued to work with COM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures
• Continued TEM analysis of PE samples, using SED SOPs
• Coordinated Requirements for performing a small Pilot Study, analyzing low

concentration PE samples via PLM-VE and TEM EPA-600
• Completed TEM analysis of PE samples, using EPA-600 SOP
• Coordinated requirements for and implementation of a PE pilot Study, re-analyzing a

small set of samples following modified TEM EPA-600 counting rules

B. Work Planned for December 1 - 31,2004

The following activities are planned for the December reporting period:

• Continue to conduct investigative and sampling activities as requested by the RPM
• Continue coordination of laboratory support activities, including weekly telecons
• Continue to conduct processing of soil samples at CSF
• Continue to work with CDM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures
• Complete TEM analysis of PE samples

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Cleanup and Remediation fWAF4 AS008); WAF 4F (11/01/03 - 12/31/04)

A. Work Performed November 1 - 30,2004

The following activities were completed during the November reporting period:

• Communicated routinely with the RPM and the Volpe Site Manager regarding project
requirements

• Awarded TO to Libby Restoration (TO 7) for landfill operations
• Completed Volpe cleanup activities at the Parker's property
• Conducted removal action activities on MCS TO 6 properties
• Conducted waste management activities at the landfill and mine
• Conducted administrative and budgeting activities
• Provided HEPA vacuum orientation to residents during HEPA vacuum distribution (on-

going)



• Conducted contract and project management activities
• Developed bi-weekly reports

B. Work Planned for December 1 - 31,2004

The following activities are planned for the December reporting period:

• Continue to communicate routinely with the RPM and the Volpe Site Manager and
regarding project status and needs

• Complete 2004 removal activities meeting goal of 170 properties completed.
• Send out RFP for first set of 2005 removal properties
• Prepare to conduct site walks for first set of '05 competitive properties
• Provide HEPA vacuum orientation to residents during HEP A vacuum distribution
• Continue dust and air sampling at residential removal sites
• Conduct contract close-outs
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

BNSF Oversight (WAF 5 AS195): WAF 5A ( 1/30/04 - 10/15/04)

A. Work Performed November 1 - 30, 2004

The following activities were completed during the November reporting period:

• Completed oversight activities
• Conducted administrative/accounting tasks associated with BNSF disposal at the asbestos

cell.

B. Work Planned for December 1 - 31,2004

The following activities are planned for the December reporting period:

• Administrative close-out tasks

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items



E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Flvwav Oversight (WAF 6 AS224); WAF 6 (5/16/04 - 12/31/04)

B. Work Performed November 1 - 30,2004

The following activities were completed during the November reporting period:

• Completed the conduct of oversight activities

B. Work Planned for December 1 - 31,2004

The following activities are planned for the December reporting period:

• Administrative close-out tasks

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

IAG HISTORY
at 11/30/2004

DW6995388401-0

DW6995388401-1

DW6995388401-2

DW6995388401-3

DW6995388401-4

DW6995388401-5

FY03 Total

DW6995388401-6

DW6995388401-7

DW6995388401-8

DW6995388401-9

DW6995388401-10

FY04 Total

TOTAL

Date

04/24/2003

05/22/2003

06/24/2003

08/11/2003

09/17/2003

09/30/2003

03/02/2004

05/12/2004

07/19/2004

' 09/03/2004

09/23/2004

Amount

$ 100,000

$ 1,400,000

$ 2,900,000

$ 3,219,990

$ 900,000

$ 3,627,000

$ 12,146,990

$ 3,125,000

$ 4,148,000

$ 4,878,276

$ 1,571,724

$ 165,000

$ 13,888,000

$ 26,034,990

Cumulative Total

$ . 100,000

$ 1,500,000

$ 4,400,000

$ 7,619,990

$ 8,519,990

$ 12,146,990

$ 15,271,990

$ 19,419,990

$ 24,298,266

$ 25,869,990

$ 26,034,990



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401
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WAF No. 4
Cleanup &

Remediation
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[BALANCE FOR WAFS

COMMITMENTS

at 11/30/2004
Volpe Engineering
Contracts
Equip/supplies
G&A
TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS

Balance to Commit (WAFS less commitments)

•- -
WAF No. 1
Database &

Genl Support

$ 1,166,886
$ 793,359
$ 12,311
$ 53,698
$ 2,026,254

$ 67,049

$ 1,190

WAF No. 2
— Design &

Oversight

$ 1,072,415
$ 9,173,032
$ 4,719
$ 378,176
$ 10,628,343

$ 61,272

$ 1,943

WAF No. 3
- - RI/CSS/

PE Study

$ 91,989
$ 1,789,171
$ 15
$ 73,225
$ 1,954,400

$ (1,228)

$ 42,076

WAF No. 4
Cieanup.&

Remediation

$ 367,149
$ 9,507,926
$ 297,193
$ 406,000
$ 10,578,269

$ 142,073

$ 655,161

WAF No. 5
-'BNSF

Oversight

$
$ 13,085

$
$ 485
$ 13,570

$

$ 21,430

WAF No. 6
Flyway

Oversight

$
$ 88,710
$
$ 3,713
$ 92,423

$

$ 19,931

TOTAL

$ 2,698,440
$ 21,365,283
$ 314,239
$ 915,298
$ 25,293,260

$ 269,166

$ 741,729.94

ADVANCES

at 11/30/2004
July advance against LPV046
Aug advance against LRV015
1st January advance against LRV015 and LPV 412
1st January advance against LRV019
2nd January advance against LRV019
2nd January advance against LRV094
2nd January advance against LRV023
2nd January advance against LPRV142
3rd January advance against LPHV142
April advance against LRV 031 (Wafs 1E, 2D, 3D, 4D)
July advance against LRV 026 (Wals 10, 2C, 3C, 4C)
August advance against LRV 015; LPV037; LRA 010
Sept advance against LRA010
Sept advance against LRA010, LPV037
Sept advance against LPV085, LRA019
October advance against LRA019, LRA 034; LSP023

TOTAL ADVANCES
Balance to Advance (WAFs less advances)

ACTUAL COSTS

at 11/30/2004

Volpe Engineering
Contracts
Equip/supplies
G&A
TOTAL EXPENDITURES

CURRENT MONTH EXPEND.

Balance to Advance (Expenditures less advances)

Balance to Advance (Commitments less advances)

Balance to Advance (WAFS less advances)

1F, 3B, 4B, rjart2E
part4E
part 4E, 2E, 3E, 5A
3F, 1G, 2F, 3F, part 4F
1H, part2G, 4F, 6A

.. .

WAF No. 1
Database &

Genl Support

$ 100,000
$ 300,080

$ 236.161

$ 203,510

$ 236,472
$ 27,363
$ 470,552

$ 137,379
$ 256,390

$ 1,967,907
$ 59,537

WAF No. 1
Database &

Genl Support

$ 1,087,431
$ 557,087
$ 11,311
$ 53,656
$ 1,709,485

$ 78,240

$ (258,422)

$ 58,347

$ 59,537

WAF No. 2
Design &
Oversight

$
$ 284,920
$ 221,660
$ 771,582
$ 130,355

$ 1,706,454

$ 1,883,588
$ 731,900
$ 1,054,448

$ 202,684
$ 817,726
$ 13,610

$ 7,818;927~
$ 2,811,359

WAF No. 2
Design &
Oversight

$ 1,000,657
$ 6,714,965
$ 4,719
$ 378,070
$ 8,098,41 1

$ 467,537

$ 279,484

$ 2,809,416

$ 2.811,359

WAF No. 3
RI/CSS/

PE Study

$
$ 100,000
$ 322,207

S 269,645
$ 200,000

$ (144,033)
$ 17,815
$ 278,297

$ 309,448
$ 462,496

"$ r815;875~
$ 180,601

WAF No. 3
RI/CSS/

PE Study

$ 90,769
$ 1 ,497,773
$ 15
$ 73,225
$ 1,661,782

$ 148,564

$ (154,093)

$ 138,525

$ 180,601

WAF No. 4
Cleanup &

Remediation

$
$ 100,000
$ 1,348,390

$ 90,036
$ 300,000
$ 319,990
$ 1 ,650,973
$ 122,922
$ 321,703
$ 1 ,000,000
$ 67,868
$ 399
$ 2,690,000

$ "8,012,28r
$ 3,221,149

WAF No. 4
Cleanup &

Remediation

$ 353,603
$ 7,360,196
$ 290,643
$ 394,424
S 8,398,867

$ 1 ,732,001

$ 386,586

$ 2,565,988

$ 3,221,149

WAF No. 5
BNSF

Oversight

$
$ 15,000

$ 20,000

$ • 35;ooo
$

WAF No. 5
BNSF

Oversight

$
$ 13,085
$
$ 485
$ 13,570

$

$ (21,430)

$ (21,430)

$

WAF No. 6
Flyway

Oversight

$ 40,000

~$="~40.00Tr
$ 72,354

WAF No. 6
Flyway

Oversight

$
$ 14,104
$
$ 3,713
$ 17,817

$ 6,919

$ (22,183)

$ 52,423

$ 72.354

TOTAL

$ 100,000
$ 800,000
$ 1,892,257
$ 1 ,007,743
$ 400.000
$ 200,000
$ 2,000,000
$ 300,000
$ 319,990
$ 3,627,000
$ 900,000
$ 2,125,000
$ 1 ,000,000
$ 600,000
$ 1,418,000
$ 3,000,000

~$~ - -1976891390"
S 6,345,000

TOTAL

$ 2,532,461
$ 16,157,209
$ 306.689
$ 903,573
$ 19,899,932

$ 2,433.261

$ 209,942

$ 5,603,270

$ 6,345,000

'=^^-— — ̂ -- : " "v» _ ... -. ̂ , — ̂ r^



USEPA/VoIpe LAG (IAG #DW6995388401-0)
Financial Summary

At 11/30/04

EPA SUMMARY

Funds A uthorized
\) Database & General Support (N- 3330; ASOII ; BSO11)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; ASO 12; BSO 12)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5)BN (N-3355; AS 195)
6) Flyway Oversight (AS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering
Contracts:
1) Database & General Support (N- 3330; AS011)
2) Design & Oversight (N-3345; AS009)
3) RI/CSS/PE Study (N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355; AS195)
6) Flyway Oversight (AS224)

Subtotal-Contracts

Equip/Supplies/Other
Volpe Acq O/H (3.9% of Contracts)

Total Cost

Available Authorized Funds

Available Funds
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Comm.

$ 271,180
$ 175,942
$
$
$

$
$
$
$
$
$

$

$
$

$

199,356
28,862

675,340

102,419
2,744,400

350,000
1,102,196

13,085
-

4,312,100

54,989
169,757

5,212,185

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Comm.

$ - $ 728,560
$ - $ 450.008
$
$
$

$
$
$
$
$
$
$

$
$

$

$
$
5

$
$
$

- - S
$
$
$

- ' $
$
$

412,342
86,269

1,677,180

618,409
5,726,132
1,439,171
7,629,073

-
88,710

15,501,495

199,378
674,499

18,052,552

FY05 Planned
$ 212,137
$ 892,931
$ 52,499
$ 1,571,325
$ 21,430
$ 19,931
$ 2,770,253

Current Month FY05 Comm.

$ - $ 119,882
$ - $ 77,923
$
$
5

$
$
$
$
$
$
$

$
$
$

$ 120,825
$ 27,290

$ 345,920

-. $ 72,531
$ 702,500
$
$ 776,657
$
$

$ 1,551,688

45 $ 59,872
2 $ 71,042

47 $ 2,028,523

Current Month

$ 49,771
$ 32,351
$
$

$

$
$
$
$
$
$
$

$
$ .

$

68,048
1,470

151,640

_
-

75,602
.

-

75,602

36,792
5,085

269,119

Planned
$ 2,027,444
$ 10,630,286
$ 1 ,996,476
$ 11,233,430
$ 35,000
$ 112,354
$ 26,034,990
$ 26,034,990
$

Cumulative
Committed Costs

$ 1,119,622
$ 703,874
$
$
$

$
$
$
$
$
$

$

$
$

$

$

$

732,523
142,421

2,698,440

793,359
9,173,032
1,789,171
9,507,926

13,085
88,710

21,365,283

314,239
915,298

25,293,260

741,730

741,730
97.2%

Current Month

$ 49,771
$ 32,351
$
$

$

$
$
.$
$

'$
$

$

$
$

$

68,048
1,470

151,640

.

-
75,602

'
-

75,602

36,837
5,087

269,166



USEPA/Volpe IAG (IAG #DW6995388401-0)
Financial Summary

At 11/3 0/04

EPA SUMMARY

Funds Authorized
1) Database & General Support (N- 3330; /
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BSD 12)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5)BN (N-3355;AS195)
6) Fly way Oversight (AS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred •

Description
Volpe Engineering:

Volpe I

Subtotal-Vo
Contracts:
1) Database & General Support (N- 3330; AS011)
2) Design & Oversight (N-3345; AS009)
3) RI/CSS/PE Study (N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355; AS195)
6) Fly way Oversight (AS224)

Equip/Supplies/Other
Volpe Acq O/H (3.9% of Contracts)

> Complete Compared to Total Available Funds

1;BS011)
)

!008)

/olpe Labor
Overhead

•use Support
/olpe Travel
'ngineering

1)

l-Contracts

Total Cost

rized Funds

table Funds
[able Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Actual Cost

$
$
$
$
$

$
$
$
$
$
$
$

$
$

$

271,180
175,942
199,356
28,862

675,340

100,389
2,740,367

350,000
1,099,773

13,085
-

4,303,614

54,989
169,757

5,203,699

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost

$
$
$
$
$

$
$
$
$
$
$
5

$
$
$

$
$
$
$
5

$
$
$
$
$
$
$

$
$
$

728,560
450,008
412,342

81,756
1,672,667

456,699
3,974,597
1,147,773
6,247,731

. 14,104

11,840,903

199,378
674,499

14,387,447

Current Month

$
$
$
$
$

$
$
$
$
$
$
$

$
$

$

-

3,335
3,335

47,063
435,474
149,412

1,664,617
-

6,919
2,303,485

45
2

2,306,867

FY05 Planned
$ 212,137
$ 892,931
$ 52,499
$ 1,571,325
$ 21,430
$ 19,931
$ 2,770,253

FY05 Actual Cost

$
$
$
$
$

$
$
$
$
$
$
$

$
$

$

88,742
57,682
25,776
12,254

184,454

.

-
12,692

-
-

12,692

52,322
59,318

308,786

Current Monti

$
$
$
$
$

$
$
$
$
$
$
$

$
$

$

18,631
12,110
25,776
10,458
66,975

.
-
-

12,692
-
-

12,692

36,042
10,685

126,394

Planned
$ 2,027,444
$ 10,630,286
$ 1,996,476
$ 11,233,430
$ 35,000
$ 112,354
$ 26,034,990
$ 26,034,990
$

Cumulative
Actual Costs

$
$
$
$
$

$
$
$
$
$
$
$

$
$

$

$

$

1,088,482
683,633
637,474
122,872

2,532,461

557,087
6,714,965
1,497,773

.7,360,196
13,085
14,104

16,157,209

306,689
903,573

19,899,932

6,135,058

6,135,058
76.4%

Current Month

$
$
$
$
$

$
$
$
$
$
$
$

S
$
$

18,631
12,110
25,776
13,793
70,310

47,063
435,474
149,412

1,677,309
-

6,919
2,316,177

36,087
10,687

2,433,261



1) Database & General Support (N-3330; ASOU; BS011)
Financial Summary

At 11/30/04

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3} RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5)BN (N-3355; AS195)
6) Flyway Oversight (AS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

Subtotal-Contracts $

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

$
$
$
$
$

$

$
$
$

FY03 Comm

112,193
72,791

162,435
-

347,419

102,419

8,287
10,108

468,233

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Comm.

$
$
$
$
$

$

$
$
$

$
$
$
$
$

$'

$
$

- $

240,567
148,618
296,762

1,258

687,205

618,409

3,024
38,436

1,347,074

FY05 Planned
$ 212,137
$ 892,931
$ 52,499
$ 1,571,325
$ 21,430
$ 19,931
$ 2,770,253

Current Month FY05 Comm.

$
$
$
$
$

$

$
$
$

$
$
$
$
$

$

$
$
$

28,554
18,560
85,148

-
132,262

72,531

1,000
5,154

210,947

Current Month

$
$
$
$
$

$

$
S
$

13,389
8,703

44,648

66,741

-

_

308
67,049

Planned
$ 2,027,444
$ 10,630,286
$ 1 ,996,476
$ 11,233,430
$ 35,000
$ 112,354
$ 26,034,990

Cumulative
Committed Costs

$
$
$
$
$

$

$
$
$

$

381,314
239,969
544,345

1,258
1,166,886

793,359

1 2 , 3 1 1
53,698

2,026,254

1,190
99.9%

Current Month

$
$
$
$
$

$

$
$
$

13,389
8,703

44,648
-

66,741

-

.
308

67,049



1) Database & General Support (N-3330; AS011; BS011)
Financial Summary

At 11/30/04

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5)BN (N-3355; AS195)
6) Fly way Oversight (AS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

Subtotal-Contracts $

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Actual Cost

$
$
$
$

$

$

$
$

$

112,193
72,791

162,435
-

347,419

100,389

8,287
10,108

466,203

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost

$
$
$
$

$

$

S
$

$

$ 240,567
$ 148,618
$ 296,762
$ 1,258
$ 687,205

$ 456,699

$ 3,024
$ 38,436
$ 1,185,363

FY05 Planned Planned
$ 212,137 $ 2,027,444
$ 892,931 $ 10,630,286

• $ 52,499 $ 1,996,476
$ 1,571,325 $ 11,233,430
$ 21,430 . $ 35,000
$ 19,931 $ 112,354
$ 2,770,253 $ 26,034,990

Cumulative
Current Month FY05 Actual Cost Current Monti Actual Cost Current Month

$ - $
$ - $
$ - $
$ - $
$ . $

$ 47,063 $

$ - $
$ - $
$ 47,063 $

21,178 $ 6,013 $
13,765 $ 3,909 $
17,864 $ 17,864 $

$ - $
52,807 $ 27,786 $

$ . $

$ - $
5,112 $ 3,391 $

57,919 $ 31,177 $

$

373,938 $
235,174 $
477,061 $

1,258 $
1,087,431 $

557,087 $

11,311 $
53,656 $

1,709,485 $

317,959
84.3%

6,013
3,909

17,864
-

27,786

47,063

_

3,391
78,240



WAF 01 VX58 Nx330, AS011, BS011

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005 Total

WAF Total

PPA

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4259

4282

4318

4371

4402

4417

4466

4441

4564

4524

4563

4565

4614

4613

Contractor

Cashins

Cashing Total

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

CDM

COM

CDM

CDM Total

CDM

CDM

CDM Total

Task Order

27

27 Total

27

27

27

27

27

27 Total

35

35

35 Total

40

40

40 Total

newDB

new DB Total

35

35 Total

40

40 Total

DOCUMENT

02P80503

99DOOOI7

99DOOOI7

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DOOOI7

99D00017

99D00017

Commitment

$2,418.50

$2,418.50

$100,000.00

$100,000.00

$100,000.00

$102,418.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$28,409.00

$453,409.00

$40,000.00

$35,000.00

$75,000.00

$50,000.00

$20,000.00

$70,000.00

$20,000.00

$20,000.00

$618,409.00

$618,409.00

$22,531.00

$22,531.00

$50,000.00

$50,000.00

$72,531.00

$72,531.00

$793,358.50

Actual Cost

$388.50

$388.50

$100,000.00

$100,000.00

$100,000.00

$100,388.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$13,890.93

$438,890.93

$16,107.91

$0.00

$16,107.91

$1,699.74

$0.00

$1,699.74

$0.00

$0.00

$456,698.58

$456,698.58

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$557,087.08

Balance

$2,030.00

$2,030.00

$0.00

$0.00

$0.00

$2,030.00

$0.00

$0.00

$0.00

$0.00

$14,518.07

$14,518.07

$23,892.09

$35,000.00

$58,892.09

$48,300.26

$20,000.00

$68,300.26

$20,000.00

$20,000.00

$161,710.42

$161,710.42

$22,531.00

$22,531.00

$50,000.00

$50,000.00

$72,531.00

$72,531.00

$236,271.42

VX58 PR Master Nov FY05.xls
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2) Design & Oversight (N-3345;AS009)
Financial Summary

At 11/30/04

Funds Authorized FY03 Planned
1) Database & General Support (N- 3330; AS011; BS011) $ 1,103,584
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459
3) RI/CSS/PE Study (N-3346; AS012;BS012) $ 1,043,931
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,015
5)BN (N-3355; AS195) $ 15,000
6) Flyway Oversight (AS224)
Total Allocated $ 12,146,990

Costs Incurred

Description FY03 Comm
Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal- Volpe Engineering $

Subtotal-Contracts $

$
Volpe Acq O/H (3.9% of Contracts) $

% Complete Coi

TOTAL COST $

TOTAL AVAILABLE FUNDS
mpared to Total Available Funds

94,915
61,581
29,105
28,862

214,464

2,744,400

7
103,068

3,061,939

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Comm.

S
$
S
$
$

$

$
$
$ •

$
$
$
$

- $

$

$
$

. - $

313,067
193,406
115,555
77,813

699,842

5,726,132

4,711
244,730

6,675,415

FY05 Planned Planned
$ 212,137 $ 2,027,444
$ 892,931 $ 10,630,286
$ 52,499 . $ 1,996,476
$ 1,571,325 $ 11,233,430
$ 21,430 $ 35,000
$ 19,931 $ 112,354
$ 2,770,253 $ 26,034,990

Cumulative
Current Month FY05 Comm. Current Month Committed Costs

$
$
$
$

$

$

$
$

$

$ 59,486 $
$ 38,666 $
$ 35,677 $
$ 24,280 $

$ 158,110 $

$ 702,500 $

$ 1 $
$ 30,378 $

$ 890,989 $

22,905 $
14,888 $
23,400 $

60 $
61,253 $

$

18 $
1 $

61,272 $

$

467,468
293,654
180,338
130,956

1,072,415

9,173,032

4,719
378,176

10,628,343

1,943
100.0%

Current Month

$
$
$
$

$

$

$
$

$

22,905
14,888
23,400

60
61,253

-

18
1

61,272



2) Design & Oversight (N-3345;AS009)
Financial Summary

At 11/30/04

Funds Authorized
1 ) Database & General Support (N- 3330; ASO 1 1 ; BSD 1 1 )
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; ASO 12; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5)BN (N-3355;AS195)
6) Flyway Oversight (AS224)
Total Allocated

Costs Incurred

Description

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Actual Cost

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost

FY05 Planned Planned
$ 212,137 $ 2,027,444
$ 892,931 $ 10,630,286
$ 52,499 $ 1,996,476
$ 1,571,325 $ 11,233,430
$ 21,430 $ 35,000 .
$ 19,931 $ 112,354
$ 2,770,253 $ 26,034,990

Cumulative
Current Month FY05 Actual Cost Current Monti Actual Cost Current Month

Volpe Engineering/Proj. MgmL:

Contracts:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Subtotal-Contracts

$
$
$
$

$

$

Equip/Supplies/Other: $
Volpe Acq O/H (3.9% of Contracts) $

%

TOTAL COST

TOTAL AVAILABLE FUNDS
Complete Compared to Total Available Funds

$

94,915
61,581
29,105
28,862

214,464

2,740,367

7
103,068

3,057,906

$
$ '
$
$

$

$

$
$
$

$ 313,067
$ 193,406
$ 115,555
$ 73,301

$ 695,329

$ 3,974,597

$ 4,711
$ 244,730

$ 4,919,368

$
$
$
$

$

$

$
$
$

$
$
$

3,335 $

3,335 $

435,474 $

$
$

438,809 $

43,823 $
28,485 $
7,912 $

10,644 $

90,864 $

$

1 $
30,272 $

121,137 $

7,241 $
4,707 $
7,912 $
8,849 $

28,709 $

$

18 $
1 $

28,728 $

$

451,805 $
283,472 $
152,573 $
112,807 $

1,000,657 $

6,714,965 $

4,719 $
378,070 $

8,098,411 $

2,531,875
76.2%

7,241
4,707
7,912

12,184

32,044

435,474

18
1

467,537



WAF 02 VX58 Nx34S, AS009, BS009

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4259

4230

4244

4250

4262

4273

4278

4232

4269

4279

4237

4339

4357

4380

4331

4355

4381

4361

4462

4540

4383

4416

4464

4476

Contractor

Cashins

Cashins Total

COM

COM

COM

CDM

COM

CDM

CDM

CDM

CDM

CDM

CDM Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

Task Order

24

24

24

24

24

24

24 Total

25

25

25

25 Total

29

29 Total

24

24

24

24 Total

25

25

25

25 Total

29

29

29

29 Total

31

31

31

31

DOCUMENT

02P80503

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$10,883.25

$10,883.25

$125,000.00

$450,000.00

$80,000.00

$22,267.00

$300,000.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,744,400.25

$350,000.00

$162,893.00

$336,934.00

$849,827.00

$360,000.00

$223,862.00

$49,943.00

$633,805.00

$60,000.00

$37,500.00

$100,000.00

$197,500.00

$250,000.00

$280,000.00

$310,000.00

$75,000.00

Actual Cost

$6,850.25

$6,850.25

$125,000.00

$450,000.00

$80,000.00

$22,267.00

$300,000.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,740,367.25

$350,000.00

$162,893.00

$266,907.26

$779,800.26

$360,000.00

$223,862.00

$30,071.16

$613,933.16

$60,000.00

$0.00

$0.00

$60,000.00

$250,000.00

$280,000.00

$310,000.00

$75,000.00

Balance

$4,033.00

$4,033.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$o".oo

$0.00

$0.00

$0.00

$0.00

$4,033.00

$0.00

$0.00

$70,026.74

$70,026.74

$0.00

$0.00

$19,871.84

$19,871.84

$0.00

$37,500.00

$100,000.00

$137,500.00

$0.00

$0.00

$0.00

$0.00

VX58 PR Master Nov FY05.xls
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WAF 02 VXS8 Nx345, AS009, BS009

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005 Total

WAF Total

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4513

4539

4385

4415

4463

4514

4542

4235

4593

4592

4235

Contractor

COM

COM

COM

COM

COM

COM

COM

COM Total

New A/E contract min

New A/E contract min Total

COM

COM

COM Total

new A/E

new A/E Total

Task Order

31

31

31 Total

32

32

32

32

32

32 Total

31

31 Total

32

32 Total

DOCUMENT

99D00017

99DOOOI7

99D00017

99D00017

99D00017

99D00017

99D00017
t

99D00017

99D00017

Commitment

$155,000.00

$435,000.00

$1,505,000.00

$540,000.00

$500,000.00

$500,000.00

$750,000.00

$250,000.00

$2,540,000.00

$5,726,132.00

$0.00

$0.00

$5,726,132.00

$225,000.00

$225,000.00

$475,000.00

$475,000.00

$700,000.00

$2,500.00

$2,500.00

$702,500.00

$9,173,032.25

Actual Cost

$0.00

$161,759.95

$1,076,759.95

$540,000.00

$500,000.00

$404,103.88

$0.00

$0.00

$1,444,103.88

$3,974,597.25

$0.00

$0.00

$3,974,597.25

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$6,714,964.50

Balance

$155,000.00

$273,240.05

$428,240.05

$0.00

$0.00

$95,896.12

$750,000.00

$250,000.00

$1,095,896.12

$1,751,534.75

$0.00

$0.00

$1,751,534.75

$225,000.00

$225,000.00

$475,000.00

$475,000.00

$700,000.00

$2,500.00

$2,500.00

$702,500.00

$2,458,067.75

VX58 PR Master Nov FY05.xls
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3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 11/30/04

Funds Authorized FY03 Planned
1) Database & General Support (N- 3330; A S O I I ; BS01I) $ 1,103,584
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459
3) RI/CSS/PE Study (N-3346; AS012; BS012) $ 1,043,931
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,015
5)BN (N-3355;AS195) $ 15,000
6) Flyway Oversight (AS224)
Total Allocated $ 12,146,990

Costs Incurred

Description FY03 Comm
Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (3.9%

% Complete C

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal- Volpe Engineering $

Subtotal-Contracts $

: $
of Contracts) $

TOTAL COST $

TOTAL AVAILABLE FUNDS
Compared to Total Available Funds

16,864
10,941

-
-

27,805

350,000

10
12,981

390,796

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Comm.

$
$
$
$
$

$

$
$

$

$
$
$
$
$

$

$
$

'- $

33,231
20,529

-
-

53,760

1,439,171

5
60,244

1,553,180

FY05 Planned
$ 212,137
$ 892,931
$ 52,499
$ 1,571,325
$ 21,430
$ 19,931
$ 2,770,253

Current Month FY05 Comm.

$
$
$
$

$

$

$
$

$

$
$
$
$
$

$

$
0 $

0 $

5,342
3,472

-
1,609

10,424

-

.
-

10,424

Planned
$ 2,027,444
$ 10,630,286
$ 1,996,476
$ . 11,233,430
$ 35,000
$ 112,354
$ 26,034,990

Cumulative
Current Month Committed Costs

$
$
$
$

$

$

$
• $ .

. $

(750) $
(488) $

$
10 $

(1,228) $

$

$
$

(1,228) $

$

55,437
34,943

-
1,609

91,989

1,789,171

15
73,225

1,954,400

42,076
97.9%

Current Month

$
$
$
$
$

$

$
$

$

(750)
(488)

-
10

(1,228)

-

-
0

(1,228)



3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 11/30/04

Funds Authorized

5)BN (N-3355; ASI95)
6) Flyway Oversight (AS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

rt(N-3330; AS011;BS011)
•5; AS009; BS009)
>; AS012; BS012)
-3344; AS008; BS008)

FYl
$
$
$
$
$

$

83 Planned
1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Actual Cost
mt.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Subtotal-Contracts

i tracts)
TOTAL COST

)TAL AVAILABLE FUNDS
red to Total Available Funds

$
$
$
$

$

$

$
$

$

16,864
10,941

-
-

27,805

350,000

10
12,981

390,796

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost

$
$
$
$

$

$

$
$

$

$ 33,231
$ 20,529
$
$
$ 53,760

$ 1,147,773

$ 5
$ 60,244
$ 1,261,782

FY05 Planned
$
$
$
$
$
$
$

212,137
892,931
52,499

1,571,325
21,430
19,931

2,770,253

Planned
$ 2,027,444
$ 10,630,286
$ 1,996,476
$ 11,233,430
$ 35,000
$ 112,354
$ 26,034,990

Cumulative
Current Month FY05 Actual Cost Current Monti Actual Cost Current Month

$
$
$
$
$

$

$
$
$

$
$
$
$

- $

149,412 $

$
0 $

149,412 $

4,603 $
2,992 $

$
. 1,609 $

9,204 $

$

$
$

9,204 $

(1,490) $
(968) $

$
1,609 $
(848) $

$

$
$

(848) $

$

54,697 $
34,462 $

$
1,609 $

90,769 $

1,497,773 $

15 $
73,225 $

1,661,782 $

334,694
83.2%

(1,490)
(968)

-
1,609
(848)

149,412

_

0
148,564



WAF 03 VX58 Nx346, AS012, BS012

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

WAF Total

PPA

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4264

4237

4354

4410

4431

4475

4541

4337

4396

4418

4474

4544

4389

4462

Contractor

COM

COM

COM Total

COM

CDM

COM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Task Order

20

20 Total

29

29 Total

20

20

20

20

20

20 Total

21

21

21

21

21

21 Total

29

29

29 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DOOOI7

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$150,000.00

$150,000.00

$200,000.00

$200,000.00

$350,000.00

$350,000.00

$150,566.00

$60,000.00

$120,000.00

$120,000.00

$48,605.00

$499,171.00

$200,000.00

$50,000.00

$200,000.00

$200,000.00

$67,500.00

$717,500.00

$200,000.00

$22,500.00

$222,500.00

$1,439,171.00

$1,439,171.00

$1,789,171.00

Actual Cost

$150,000.00

$150,000.00

$200,000.00

$200,000.00

$350,000.00

$350,000.00

$150,566.00

$60,000.00

$120,000.00

$116,096.86

$0.00

$446,662.86

$200,000.00

$50,000.00

$200,000.00

$141,775.09

$0.00

$591,775.09

$109,334.65

$0.00

$109,334.65

$1,147,772.60

$1,147,772.60

$1,497,772.60

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$3,903.14

$48,605.00

$52,508.14

$0.00

$0.00

$0.00

$58,224.91

$67,500.00

$125,724.91

$90,665.35

$22,500.00

$113,165.35

$291,398.40

$291,398.40

$291,398.40

VX58 PR Master Nov FY05.xls
Page 1



4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 11/30/04

Funds Authorized
1) Database & General Suppo
2) Design & Oversight (N-33<
3) Rl/CSS/PE Study (N-3346;
4) Cleanup & Remediation (
5 )BN (N-3355; AS 195)
6) Fly way Oversight (AS224)
Total Allocated

Costs Incurred

Description

Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

FY03 Planned
rt(N-3330; AS011;BS011) $ 1,103,584
15: AS009; BS009) $ 5,730,459
AS012;BS012) $ 1,043,931
N-3344; AS008; BS008) $ 4,254,015

$ 15,000

$ 12,146,990

FY03 Comm
mt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal- Volpe Engineering $

Subtotal-Contracts $

$
itracts) $

TOTAL COST $

)TAL AVAILABLE FUNDS
red to Total Available Funds

47,208
30,628
7,815

-

85,651

1,102,196"

46,684
43,114

1,277,646

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1 ,605,680
$ 9,955,784
$ 21,430

1 $ 112,354
$ 20,822,805

FY05 Planned
$ 212,137
$ 892,931
$ 52,499
$ 1,571,325
$ 21,430
$ 19,931
$ 2,770,253

Current Month FY04 Comm. Current Month FY05 Comm.

$
$
$
$

$

$

$
$

$

$
$
$
$

$

$

$
$

$

141,695 $
87,455 $

25 $
7,197 $

236,373 $

7,629,073 $

191,637 $
327,376 $

8384,459 $

$
$
$
$
$

$

45 $
2 $

47 $

26,500
17,225

-
1,400

45,125

776,657

58,872
35,510

916,164

Planned
$ 2,027,444
$ 10,630,286
$ 1,996,476
$ 11,233,430
$ 35,000
$ 112,354
$ 26,034,990

Cumulative
Current Month Committed Costs

$
$
$
$

$

$

$
$

$

14,227
9,247

-
1,400

24,874

75,602

36,774
4,776

142,026

$
$
$
$
$

$

$
$

$

$

215,403
135,309

7,840
8,597

367,149

9,507,926

297,193
406,000

10,578,269

655,161
94.2%

Current Month

$
$
$
$

$

$

$
S

$

14,227
9,247

-
1,400

24,874

75,602

36,819
4,778

142,073



4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 11/30/04

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BSOOS)
5 ) B N (N-3355; AS195)
6) Flyway Oversight (AS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Actual Cost

$
$
$
$

$

$

$
$

$

47,208
30,628
7,815

-

85,651

1,099,773

46,684
43,114

1,275,223

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost Current Month

$
$
$
$

$

$

$
$

$

' - $
$
$
$

- $

$

$
$

- $

141,695 $
87,455 $

25 $
7,197 $

236,373 $

6,247,731 $

191,637 $
327,376 $

7,003,117 $

-

-

-

1,664,617

45
2

1,664,664

FY05 Planned
$ 212,137
$ 892,931
$ 52,499
$ 1,571,325
$ 21,430
$ 19,931
$ 2,770,253

FY05 Actual Cost

$
$
$
$
$

$

'$
$

$

19,139
12,440

-

31,579

12,692

52,322
23,934

120,527

Planned
$ 2,027,444
$ 10,630,286
$ 1,996,476
$ 11,233,430
$ 35,000
$ 112,354
$ 26,034,990

Cumulative
Current Monti Actual Cost

$
$
$
$

$

$

$
$

$

6,866
4,463

-

11,328

12,692

36,024
7,294

67,338

$
$
$
$

$

$

$
$

$

$

208,042
130,524

7,840
7,197

353,603

7,360,196

290,643
394,424

8,398,867

2,834,563
74.8%

Current Month

$
$
$
$

$

$

$
$

$

6,866
4,463

-

11,328

1,677,309

36,069
7,295

1,732,001



WAF 04 VXS8 Nx344, AS008, BS008

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004

PPA

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX3S8

VX358

VX58

VX58

PR

4281

4251

4254

4313

4257

4261

4271

4249

4253

4283

4295

4311

4265

4280

4314

4275

4274

4370

4329

Contractor

Alphapets

Alphapels Total

Noble

Noble

Noble Total

Parker Relocation

Parker Relocation Total

SaLUT13

SaLUT-U

SaLUT 13

SaLUT 13 Total

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sandman

Sandman Total

Venture

Venture Total

AGL Services

AGL Services Total

Antler Tree

Antler Tree Total

Task Order

resid fill

resid fill

resid fill Total

1

1-

1

1 Total

1

1 Total

2

2

2

2

2 Total

3

3 Total

4

4

4 Total

screening plant

screening plant Total

DOCUMENT

03P80378

03D30015

03D30015

03P80393

02D30013

020300H

02D30013

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03P80179

03P80178

04P80180

04P80057 -

Commitment

$2,500.00

$2,500.00

$35,000.00

$52,500.00

$87,500.00

$87,500.00

$11,550.00

$11,550.00

$26,880.53

$69^80^79

$88,344.72

$184,906.04

$184,906.04

$6,060.49

$6,060.49

$284,737.74

$23,670.31

$18,891.72

$7,966.38

$335,266.15

$4,413.64

$4,413.64

$300,000.00

$150,000.00

$450,000.00

$795,740.28

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$1,102,196.32

$13,919.00

$13,919.00

$5,070.00

$5,070.00

$5,070.00

Actual Cost

$2,253.00

$2,253.00

$35,000.00

$52,500.00

$87,500.00

$87,500.00

$11,550.00

$11,550.00

$26,880.53

$69tf80H79

$88,344.72

$184,906.04

$184,906.04

$6,060.49

$6,060.49

$284,737.74

$23,670.31

$18,891.72

$5,835.08

$333,134.85

$4,413.64

$4,413.64

$300,000.00

$150,000.00

$450,000.00

$793,608.98

$9,955.00

$9,955.00

$10,000.00

$10,000.00

$1,099,773.02

$13,310.00

$13,310.00

$5,070.00

$5,070.00

$5,070.00

Balance

$247.00

$247.00

$0.00

$0.00

$0.00

$0.00

' $0.00

$0.00

$0.00

$0:00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,131.30

$2,131.30

$0.00

$0.00

$0.00

$0.00

$0.00

$2,131.30

$45.00

$45.00

$0.00

$000

$2,423.30

$609.00

$609.00

$0.00

$0.00

$0.00

VX58 PR Master Nov FY05.xls
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WAF 04 VX58 Nx344, AS008, BS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VXS8

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4508

4528

4520

4572

4536

4536A

4536B

—4584

4082

4509

4527

4519

4573

4534

4534A

4082

4507

4526

4521

4571

4082

4329

4537

Contractor

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

~ibby Restoration

Libby Restoration Total

MCS

MCS

MCS

MCS

MCS

MCS Total

Nature's Enhancements

Nature's Enhancements Total

Noble

Task Order

1

1

1 Total

2

2

2 Total

4

4

4

4

4 Total

1

1

1 Total

2

2

2 Total

3

3

3 Total

1

1

1 Total

2

2

2 Total

screening plant

screening plant Total

resid Till

DOCUMENT

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04636636

04D30030

04D30031

04D30031

04D30031

04D30031

04D30031

04D30031

04D3003I

04D30029

04D30029

04D30029

04D30029

04D30029

cc

03D30015

Commitment

$1,790.00

$1,352.24

$3,142.24

$123,463.00

$59,720.01

$183,183.01

$100,000.00

$607,240.00

$70,724.00

$94r74&40

$872,704.40

$0.00

$1,059,029.65

$1,790.00

$1,075.00

$2,865.00

$126,406.00

$63,798.35

$190,204.35

$382,140.00

$253,512.18

$635,652.18

$0.00

$828,721.53

$1,860.00

$986.09

$2,846.09

$121,073.00

$68,099.47

$189,172.47

$0.00

$192,018.56

$2,275.00

$2,275.00

$2,275.00

$39,375.00

Actual Cost

$1,790.00

$1,352.24

$3,142.24

$123,463.00

$59,720.01

$183,183.01

$100.000.00

$607,240.00

$44,314.56

$947740^0

$846,294.96

$0.00

$1,032,620.21

$1,790.00

$1,075.00

$2,865.00

$111,554.38

$63,798.35

$175,352.73

$106,994.35

$0.00

$106,994.35

$0.00

$285,212.08

$1,860.00

$986.09

$2,846.09

$121,073.00

$68,099.47

$189,172.47

$0.00

$192,018.56

$2,275.00

$2,275.00

$2,275.00

$25,217.50

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$26,409.44

$6X»

$26,409.44

$0.00

$26,409.44

$0.00

$0.00

$0.00

$14,851.62

$0.00

$14,851.62

$275,145.65

$253,512.18

$528,657.83

$0.00

$543,509.45

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$14,157.50

VX58 PR Master Nov FY05.xls
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WAF 04 VXS8 Nx344, AS008, BS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX48-

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4338

4397

4543

4423

i\i\i\S

4467

4481

4490

4578

cc

4422

4301

4499

4444A

4569

4319

4327

4334

4309

4446

4488

4567

4576

Contractor

Noble

Noble Total

Noble Sales Co

Noble Sales Co Total

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree Mid-Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation Total

Pamida store purchase

Pamida store purchase Total

Parker Relocation

Parker Relocation Total

SaLUT 13

SaLUT 13

SaLUT 13

SaLUT 13

SaLUT 13 Total

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Task Order

resid fill

resid nil Total

filters

niters Total

Group 5

Group 5 Total

1

1 Total

2

2

2 Total

4

4

4

4 Total

5

5

5

5

5

5 Total

DOCUMENT

03D30015

04F50045

03D30022

04P80195

2403D3022

2403D3022

03D30022

03D30022

03D30022

moved to supplies

03P80393

02D300I3

02D30013

02D30013

02D30013

03D30014

03D300I4

03D30014

03D30014

03D300I4

03D30014

03D30014

Commitment

$39,375.00

$78,750.00

$78,750.00

$3,977.60

$3,977.60

$3,977.60

$10,875.51

$10,875.51

$74,000.00

$3,599.6+

$10,739.04

$24,051.61

$4,609.88

$3,510.67

$131,386.32

$0.00

$0.00

$11,550.00

$11,550.00

$12,958.94

$12,958.94

$55,717.62

$167,481.00

$223,198.62

$76,570.52

$312,728.08

$17,132.96

$191,913.85

$26,802.54

$2351849.35

$182,318.95

$75,000.00

$38,921.56

$174,111.00

$0.00

$470,351.51

Actual Cost

$39,375.00

$64,592.50

$64,592.50

$3,977.60

$3,977.60

$3,977.60

$7,612.85

$7,612.85

$69,530.00

$3,599.61

$402.40

$21,285.61

$4,477.88

$2,633.00

$109,541.35

$0.00

$0.00

$11,550.00

$11,550.00

$12,958.94

$12,958.94

$55,717.62

$130,938.44

$186,656.06

$0.00

$199,615.00

$17,132.96

$191,913.85

$19,269.87

$228,316.68

$182,318.95

$75,000.00

$38,921.56

$39,296.20

$0.00

$335,536.71

Balance

$0.00

$14,157.50

$14,157.50

$0.00

$0.00

$0.00

$3,262.66

$3,262.66

$4,470.00

$0*0

$10,336.64

$2,766.00

$132.00

$877.67

$21,844.97

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$36,542.56

$36,542.56

$76,570.52

$113,113.08

$0.00

$0.00

$7,532.67

$7,532.67

$0.00

$0.00

$0.00

$134,814.80

$0.00

$134,814.80
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WAF 04 VX58 Nx344, AS008, BS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4316

4340

4359

4343

4369

4388

4400

4419

4419

4408

4482

4489

4580

4431

4460

4460A

4437

4440

4471

4479

4523

4553

4556

4480

Contractor

SaLUT14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SuLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Task Order

6

6 Total

7

7

7 Total

8

8 Total

9

9

10

10 Total

11

11

11 Total

12

12

12

12

12 Total

13

13 Total

14

14

14 Total

15

15 Total

16

16

16 Total

17

17

17

17

17 Total

18

DOCUMENT

03D30014

03D30014

03D30014

03D300I4

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

error to be cancelled

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

Commitment

$4,413.64

$4,413.64

$485,871.80

$30,195.27

$516,067.07

$6,688.64

$6,688.64

$333.486.81

$443,568.00

$5,473.94

$5,473.94

$370,590.26

$8,397.70

$378,987.96

$131,887.97

$80,256.60

$93,881.19

$149,954.00

$455,979.76

$6,358.74

$6,358.74

$362,869.61

$0.00

$362,869.61

$107,776.88

$107,776.88

$25,000.00

$4,632.66

$29,632.66

$384,109.78

$5,332.00

$1,412.31

$41,837.23

$432.691.32

$6,358.74

Actual Cost

$4,413.64

$4,413.64

$480,463.39

$30,195.27

$510,658.66

$6,688.64

$6,688.64

$333,486.81

$443,568.00

$5,473.94

$5,473.94

$370,590.26

$8,397.70

$378,987.96

$131,887.97

$76,705.75

$93,881.19

$0.00

$302,474.91

$6,358.74

$6,358.74

$362,869.61

$0.00

$362,869.61

$107,776.88

$107,776.88

$18,645.19

$0.00

$18,645.19

$346,665.79

$0.00

$0.00

$0.00

$346,665.79

$6,358.74

Balance

$0.00

$0.00

$5,408.41

$0.00

$5,408.41

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$3,550.85

$0.00

$149,954.00

$153,504.85

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$6,354.81

$4,632.66

$10,987.47

$37,443.99

$5,332.00

$1,412.31

$41,837.23

$86,025.53

$0.00

VX58 PR Master Nov FY05.xls
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WAF 04 VX58 Nx344, AS008, BS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4495

4529

4547

4547A

4557

4557A

4548

4321

4333

4324

4328

4382

4453

4530

4546

4345

4329

4386

4320

4332

4498

4498

4322

Contractor

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sandman

Sandman

Sandman Total

Securitas

Securitas

Securitas

Securitas

Securitas

Securitas

Securitas Total

Sprung Instant Structures

Sprung Instant Structures Total

Trees R Us

Trees R Us Total

Jniversal Athletic

Universal Athletic Total

Venture

Venture

Venture

Venture

Venture Total

Waid

Task Order

18 Total

19

19

19

19

19

19

19 Total

Wage determination

— Wage-determination-Total

screening plant

screening plant Total

LHS hurdles

LHS hurdles Total

topsoil

topsoil Total

DOCUMENT

03D30014

03D30014

03D30014

03D30014

03D300I4

03D30014

03D30014

03P80179

04P80077

03F50036

03F50036

03F50036

03F50036

03F50036

03F50036

04P80069

04P80058

04P400523

03P80178

04P80078

04P80078

04P80078

04D30004

Commitment

$6,358.74

$451,410.00

$106,787.29

$20,000.00

$2,000.00

$19,175.00

$1,917.50

$601,289.79

$36,236.60

$4,434,081.02

$6,000.00

$25,000.00

$31,000.00

$20,580.00

$49,975.10

$56,512.00

$33,483.36

$30,022.00

$60,027.00

$250,599.46

$51,104.00

$51,104.00

$7,088.00

$7,088.00

$7,088.00

$4,775.00

$4,775.00

$4,775.00

$6,000.00

$25,000.00

$1,100.00

$28,900.00

$61,000.00

$150,000.00

$150,000.00

Actual Cost

$6,358.74

$451,410.00

$41,904.02

$0.00

$0.00

$0.00

$0.00

$493,314.02

$36,236.60

$36r236:60

$3,927,831.52

$3,810.00

$13,900.00

$17,710.00

$20,580.00

$49,975.10

$56,512.00

$30,213.16

$14,705.60

$25,526.19

$197,512.05

$51,104.00

$51,104.00

$7,088.00

$7,088.00

$7,088.00

$4,774.00

$4,774.00

$4,774.00

$5,953.00

$25,000.00

$201.00

$28,900.00

$60,054.00

$61,875.00

$61,875.00

Balance

$0.00

$0.00

$64,883.27

$20,000.00

$2,000.00

$19,175.00

$1,917.50

$107,975.77

$0.00

jO:00

$506,249.50

$2,190.00

$11,100.00

$13,290.00

$0.00

$0.00

$0.00

$3,270.20

$15,316.40

$34,500.81

$53,087.41

$0.00

$0.00

$0.00

$0.00

$0.00

$1.00

$1.00

$1.00

$47.00

$0.00

$899.00

$0.00

$946.00

$88,125.00

$88,125.00
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WAF 04 VXS8 Nx344, AS008, BS008

PY

2004 Total

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4619

4599

4610

4611

4600

4600A

4584

4601

4582

4587

4597

4595

4596

4612

4629

4591

4616

Contractor

Ward Total

Decon Trailer

Decon Trailer Total

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration Total

MCS

MCS

MCS Total

Mew landscaping

New landscaping Total

Noble

Noble Total

Noble Sales Co

Noble Sales Co Total

NW Tree and Reclamation

NW Tree and Reclamation Total

Parker Relocation

Parker Relocation Total

SaLUT 14

SaLUT 14 Total

Sandman

Sandman Total

Secuhtas

Securiias

Task Order

3

3 Total

7

7-Total

TO 6

TO 6 Total

fill

nil Total

7

7 Total

12

12 Total

DOCUMENT

04D30030

04D30031

04D30029

03D30015

05F50013

03D30022

05P80041

03D30014

03F50036

03F50036

Commitment

$150,000.00

$7,629,073.22

$38,000.00

$38,000.00

$2,683.32

$2,683.32

$5,110.25

$5,110.25

$168,804.15

$168;804H5

$22,035.67

$2,964.33

$198,914.40

$252,360.56

$252,360.56

$25,000.00

$277,360.56

$2,500.00

$2,500.00

$26,250.00

$26,250.00

$26,250.00

$22,996.00

$22,996.00

$48,438.14

$48,438.14

$48,438.14

$15,400.00

$15,400.00

$18,178.00

$18,178.00

$18,178.00

$30,000.00

$30,000.00

$30,013.50

$30,923.00

Actual Cost

$61,875.00

$6,247,730.87

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

-$0.«0

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0:00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Balance

$88,125.00

$1,381,342.35

$38,000.00

$38,000.00

$2,683.32

$2,683.32

$5,110.25

$5,110.25

$168,804.15

— $168^804715

$22,035.67

$2,964.33

$198,914.40

$252,360.56

$252,360.56

$25,000.00

$277,360.56

$2,500.00

$2,500.00

$26,250.00

$26,250.00

$26,250.00

$22,996.00

$22,996.00

$48,438.14

$48,438.14

$48,438.14

$15,400.00

$15,400.00

$18,178.00

$18,178.00

$18,178.00

$30,000.00

$30,000.00

$30,013.50

$30,923.00

VX58 PR Master Nov FY05.xls
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WAF 04 VX58 Nx344, AS008, BS008

PY

2005

2005 Total

WAF Total

PPA

VX58

PR

4598

Contractor

Securitas Total

Venture

Venture Total

Task Order DOCUMENT

04P80078

Commitment

$60,936.50

$35,000.00

$35,000.00

$776,656.92

$9,507,926.46

Actual Cost

$0.00

$12,692.00

$12,692.00

$12,692.00

$7,360,195.89

Balance

$60,936.50

$22,308.00

$22,308.00

$763,964.92

$2,147,730.57

VX58 PR Master Nov FY05.xls
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5) BNSF Oversight (N- 3355; AS195 )
Financial Summary

At 11/30/04

Funds Authorized FY03 Planned
1) Database & General Support (N- 3330; AS01 1 : BS01 1) $
2) Design & Oversight (N-3345; AS009; BS009) $
3) Rl/CSS/PE Study (N-3346; AS012; BS012) $
4) Cleanup & Remediation (N-3344; AS008; BS008) $
5) BNSF Oversight (N3355; AS195
6) Flyway Oversight (AS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

) $

$

Volpe Labor $
Overhead $

1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Comm

-
-

Volpe In-House Support $
Volpe Travel $ -

Subtotal- Volpe Engineering $

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

Subtotal-Contracts $

$
$

TOTAL COST $

13,085

.
485

13,570

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1 ,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Comm.

$ - $
$ - $
$ . - $
$ - $

$ - $

$ - $

$ - $
$ - $

$ - $

Current Month

$
$
$
$
$

$

$
$
$

FY05 PI mned
$ 2JI2.137 $
$ 892,931 $
$ £2,499 $
$ 1,571,325 $
$
$
$ 2,7

FY05C

$
$
$
$
$

$

$
$.
$

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

21,430 $
9,931 $

70,253 $

>mm. urrent Mon

$ - $
$ - $
$ - $
$ - $

$ - $

- . $ - $

$ - $
$ - $

- $ - $

$

Planned
2,027,444

10,630,286
1 ,996,476

11,233,430
35,000

112,354
26,034,990

Cumulative
Committed Costs Current Month

$
$
$
$
$

13,085 $

• - $
485 $

13,570 $

21,430
38.8%



5) BNSF Oversight (N- 3355; AS195 )
Financial Summary

At 11/30/04

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195 )
6) Fly way Oversight (AS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor S
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Subtotal-Contracts $
Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000
$
$ 12,146,990

FY03 Actual Cost

S
$
$
$
$

$ 13,085

$
$ 485
$ 13,570

$
$
$
$
$
$
$

FY04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

Current Month FY04 Actual Cost Current Month

$ - $
$ - $
$ - $
$ - $

$ - $

$ $

$ - $
$ - $

$ - $

$
$
$
$

$

$

$
$
$

FY051
$
$
$
$ 1
$
$
$ 1

FYOSAc

$
$
$
$
$

$

$
$
$

Manned
212,137
892,931
52,499

,571,325
21,430
19,931

,770,253

$
$
$
$
$
$
$

tual Cost Current Monti

-
-

-

-

_

-
i '

$
$
$
$
$

$

S
$ ' -

$

$
$
$
$
$

$

$
$
$

$

Planned
2,027,444

10,630,286
1,996,476

11,233,430
35,000

112,354
26,034,990

Cumulative
Actual Cost Current Month

$
$
$
$
$

13,085 $

$
485 $

13,570 $

21,430
38.8%



WAF05-VXS8Nx3S5

PY

2003

2003 Total

WAF Total

PPA

VX358

PR

4262

Contractor

CDM

COM Total

Task Order

24

24 Total

DOCUMENT

99D00017

Commitment

$13,085.00

$13,085.00

$13,085.00

$13,085.00

$13,085.00

Actual Cost

$13,085.00

$13,085.00

$13,085.00

$13,085.00

$13,085.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00
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6) Flyway Oversight (AS224)
Financial Summary

At 11/30/04

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BSOI2)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS 195 )
6) Flyway Oversight (AS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. MgmL:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned
$ 1,103,584 $ 1,559,211
$ 5,730,459 $ 7,568,347
$
$
$

$

$
$
$
$
$

1,043,931 $
4,254,015 $

15,000 $
$

12,146,990 $

FY03 Comm Current Month

$ - $
$ ' - $
$ - $
$ - $

- $ - $

1 ,605,680
9,955,784 .

21,430
112,354

20,822,805

FY04 Comm. Current Month

$
$
$
$
$

FY05 Plan
$ 212
$ 892
$
$
$
$
$

$
$
$
$
$

52
1,571

21

led
137
931
499
325
430

19,931
2.77C

FY05 Coir

,253

m.

-
•

.

$
$
$
$
$
$
$

Current Month

$ - $
$ - $
$ - $
$ - $
$ - $

Planned
2,027,444

10,630,286
1,996,476

11,233,430
35,000

112,354
26,034,990

Cumulative
Committed Costs Current Month

$
$
$
$

$

total-Contracts $ - $ - $ 88,710 $ - $

$ $ $ - $ - $
$ - $ $ 3,713 $ - $

TOTAL COST $ - $ $ 92,423 $ - $

.ABLE FUNDS

- $ - $

$ - $.
$ $
$ - $

$

88,710 $

$
3,713 $

92,423 $

19,931
82.3%



6) Flyway Oversight (AS224)
Financial Summary

At 11/30/04

Funds Authorized FYQ3 Planned
1) Database & General Support (N-3330; AS011;BS01I) $ 1,103,584
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459
3)RI/CSS/PEStudy(N-3346; AS012;BS012) $ 1,043,931
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,015
5) BNSF Oversight (N3355;AS195 ) $ 15,000
6) Flyway Oversight (AS224)
Total Allocated $ 12,146,990

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

FY04 Planned
5 1,559,211
E 7,568,347
5 1,605,680
E 9,955,784

21,430
112,354

20,822,805

FY05 Planned

$
$
$

$
$
$

212,137
892,931
52,499

1,571,325
21,430
19,931

2,770,253

Planned
2,027,444

10,630,286
1,996,476

11,233,430
35,000

112,354
26,034,990

Cumulative
FY03 Actual Cost Current Month FY04 Actual Cost Current Month FY05 Actual Cost Current Month Actual Cost

$
$
$
$

$

$ - $
$ - $
$ - $
$ - $
$ . $

$
$
$
$

$

$
• - $

$
$

$ j - $
$ 1 - $

- $ ! - $

$
$
$
$

$

.

-

-

.

Contracts:

Current Month

Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

TOTAL COST $

$
$
$
$

- $
$
$
$

$
$
$
$

14,104

3,713
17,817

$

$
$
$

6,919

_
-

6,919

$

$
$

- $
$$

$ ! • • . . $

$
$$
$

14,104

.

3,713
17,817

$

$
$
$

6,919

.
-

6,919

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

94,537
15.9%



WAF 06 - VX58 AS 224

PY

2004

2004

2004

2004 Total

WAF Total

PPA

VX58

VX58

VX58

PR

4468

4487

4454

Contractor

COM

COM

COM

COM Total

Task Order

38

38

38

38 Total

DOCUMENT

99D00017

99D00017

Commitment

$0.00

$37,951.00

$50,759.00

$88,710.00

$88,710.00

$88,710.00

$88,710.00

Actual Cost

$0.00

$14,103.88

$0.00

$14,103.88

$14,103.88

$14,103.88

$14,103.88

Balance

$0.00

$23,847.12

$50,759.00

$74,606.12

$74,606.12

$74,606.12

$74,606.12

VX58 PR Master Nov FY05.xls
Page 13



ID

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

Task Name
WAF 1 (through amendment 11) - Libby Project Dbase/GIS/General Support

Task 1: Database Entry for removal actions, design, and CSS.

Task 2: QA/QC for all data entry.

Task 3: Admin, for all data entry, filing, COG, sample results, IFF, etc.

Task 4: Database mgt. Activities

Task 5: Dev. methods to optimize input of data & analysis of CIS plug-in.

Task 1. Conduct data entry activities relating to on-going removal actions, the
contaminant screening study, and interior and exterior removal action design.

Task 2. Conduct quality assurance and quality control tasks for all data entry activities
as described in the rules for the Libby Project Database.

Task 3. Conduct administrative tasks for all data entry activities. Typical administrative
tasks include filing all sample documentation, such as chain of custody forms, sample
results, and interior field forms. '

Task 4. Conduct database management activities, including development, analysis and
tracking of budgets for all costs associated with database tasks. As part of this task,
provide bi-weekly updates to the EPA Region 8 Remedial Program Manager.

Task 5. Conduct database development tasks. In particular, making modifications to
the existing Libby Project Database, investigating and implementing, as determined
effective, methods to optimize input of data to the Libby Project Database, and

analysis of a geographic information system (CIS) plug-in to the Libby Project Database.

Start
2/6/03

2/6/03

2/6/03

2/7/03

2/6/03

2/6/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

Finish
11/15/04

11/15/04

11/15/04

11/15/04

11/15/04

11/15/04

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

% Complete
Qtr 1| Qtr 2\ Qtr 3| Qtr 4| Qtr 11 Qtr 2\ Qtr 3| Qtr 4

93%

93%

93%

93%

93%

93%

100%

100%

100%

. 100%

; 100%

; 100%

Project: 2003WAFSchedule
Date: 12/15/04

Critical Task

Task

Progress

Milestone

Summary

Page 1



ID
1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

Task Name
WAF 2 (through amendment 21) - Design/Oversight Support

Task 1 Sampling & Analysis: Sampling & analysis elated to clean-up, mon. we

Task 2 Construction Design: Dev. & validate dwgs & specs for SP & MW Wes-

Task 3 Operational Design Finalize asbestos landfill op s plans and associate'

Task 4 H&Safety OS: On-site inspection, compliance, sampling & analysis - si

Task 5 Cleanup/Remediation Coordination, OS, & Admin

Task 1. Sampling and Analysis. Conduct sampling and analysis of various
media, as necessary, related to the design and cleanup of contaminated
sites, for monitoring wells at the Asbestos Cell, for fill and topsoil sources, for
general monitoring of sites
, and to develop design documents, as necessary.

Task 2. Construction Design. Validate engineering drawings and
specifications for residential designs developed for various residential and
commercial properties. Conduct as-built surveys at the Screening Plant and
Millwork West and revise/validate as-b
as-built drawings for both locations, including confirmation that work
completed in 2004 is performing to specifications
Task 3. Health and Safety Oversight. Perform on-site health and safety
inspections. Conduct on-site observations of cleanup/remediation activities
for compliance with the Comprehensive Health and Safety Plan (HASP) and
the Removal Action Work Plan (RAW

(RAWP). Conduct sampling and analyses of soil, air and personnel to ensure
health and safety during and after cleanup/remediation. Perform surveys to
document sampling locations for future analysis of contamination patterns
and exposure.

Task 4. Cleanup/Remediation Coordination, Oversight, and Administration.
Perform planning, coordination, and administrative functions required to
prepare property owners, neighbors, cleanup/remediation staff, and oversight
staff for cleanup/remediation a

activities, and to facilitate successful project completion. Task includes all
necessary notifications, meetings, agreements, and relocations. Task also
includes documentation, validation, and reporting of results, expenses, and
performance.

Start
6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

Finish
12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

% Complete
94%

94%

94%

94%

94%

94%

100%

100%

100%

100%

100%

100%

100%

100%

ter
J

3rd Quarter^
J I A | S

I

i

I

I 1C

: I 1C

: I 1C

I 1C

I 1C

: ' 1(

I 1(

4th Quarter
O N D

iO%

iO%

)0%

|QO/

lQ%

|Q%

30%

)0%

1st Quarter
J F | M

2nd Quarter
A | M J

3rd
J

Project: 2003WAFSchedule
Date: 12/15/04

Critical \ / / / / / / / \ Task

Critical Progress * B^B— "*'̂ — Task Progress

—

i

Page 1



Attachment 1: Libby Asbestos Project 2003 WAF 3 Schedule

ID

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

Task Name

Task 1 Rl: Perform sample prep., mgt., and analytical activities, and monitor c/up activitic

Task 1A CSS: Continue to plan & conduct Inspections, interviews, & sampling activites

Task 2 PE. Sample prep, activ.'s; perform sample mgt. & analytical activ.'s

Task 3 Exposure Assessment: Assist with performing an inhalation study on the non-can

Task 4 General: Perform analyses of mgt. & env. eng. issues, provide technical direction

Task 1 . Remedial Investigation. Perform sample preparation, management, and
analytical activities as needed to determine, document, and monitor cleanup
requirements, and removal/remediation activities.

Task 1 A. Contaminant Screening Study. As needed, continue to plan and conduct
inspections, interviews, and sampling/analytical activities to screen remaining
properties.

Task 2. Performance Evaluation (PE). Assist with PE sample preparation activities, as
well as perform sample management and analytical activities to assess various
analytical methods used to identify and quantify the presence of Libby asbestos fibers in

Task 3. General. Perform analyses of management and environmental engineering
issues, and provide appropriate technical direction to support effective and efficient
cleanup/remediation. These include analysis to identify activities potentially associat

with increased risk of asbestos-related health effects and technical direction to support
site-specific decisions regarding the need for remedial action to protect human health.
Post-cleanup sampling will also be conducted under this task.

Start

6/16/03

6/16/03

6/16/03

i 6/16/03

6/16/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

Finish

11/15/04

11/15/04

11/15/04

11/15/04

11/15/04

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

% Complete

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

uarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter
May I Jun Jul I Aug | Sep Oct Nov | Dec Jan | Feb Mar Apr | May Jun Jul Aug Sep Oct Nov | Dec

•̂ ••••VliW^B^BBî BMIî HVBHl̂ m^̂ ^

I

I

I

I

I

Project: 2003WAFSchedule
Date: 12/15/04

Task m^̂ ^H Critical Task \/ / / / / A Progress MMMĤ BM Milestone + Summary ^ "̂"""̂ ^

Page 1



Attachment 1: Libby Asbestos Project 2003 WAF 4 Schedule

I uartef 13rd Quarter 14th Quarter 11st Quarter [2nd Quarter 13rd Quarter 14th Quarter 11 st | [
% Complete | May | Jun | Jul I Aug I Sep | Od I Nov I Dec I Jan I Feb I Mar I Apr I May I Jun I Jul I Auq I Sep I Pel I Nov I Dec I Jan 11ID

9

"To"

12

14

15

16
17
18

19

20

21

~22~

23

~24~

WAF 4 (through amendment 4H) - Cleanup/Remediation Support (Cleanup)
Task Name

Task 1 Planning: Conduct activites such as pre-cleanup site walks and investigations.

Task 2 Cleanup Mgt. & Acquisition Support: Monitoring const/, schedules, budgets, H&S monitoring,

Task 3 Cleanup Coordination: Coordination w/ other EPA contractors conducting cleanup activities.

Task 4 Reporting: Bi-weekly progress updates to RPM, & all other reporting req's of IAG.

Task 5 Waste Management: Haz. waste operations and mgt. of soil, VCI, ACM, & other commingled

Task 1. Planning. Conduct activities such as pre-cleanup site walks and investigations, lo support
planning for cleanup.

Task 2. Cleanup Management and Acquisition Support.

a. Conduct daily management activities for cleanup activities. Typical tasks inculde:

1. Monitoring cleanup activities, budgets, and plans.

2. Approvals and revisions

3. Reporting

4. Inspection, resolution of discrepancies, ("punch-lisr) and acceptance

b. Conduct acquisition tasks as necessary to support cleanup activities. Tasks include the full
scope of pre-award and post-award acquisition and contract management responsibilities

Tasl 3. Cleanup Coordination. Coordinate as—reequired, with other EPA contractors conducting
cleanup activities in Libby.
Task 4. Reporting. Provide bi-weekly progress updates to the EPA Region 8 Remedial Program
Manager. All other reporting will be consistent with the requirements of the Interagency Agreement.

Task 5. Waste Management. Hazardous waste operations and management of contaminated soil,
VCI, ACM, and other commingled or associated materials.

Start
6/16/03

6/16/03

6/16/03

6/16/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

Finish
12/21(04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

94%
94%

94%

94%

94%

94%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

Project: 2003WAFSchedule
Date: 12/15/04

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks
i

Project Summary

External Milestone

Deadline

Pagel



ID

10

11

12

13

Task Name
FLYWAY

Daily Oversite

Perimeter Sampling

Soil Removal Confirmation Samp.

Assisted with Chain of Custody
Setup and Paper Trail to Onsite Lab

BNSF

Weekly Oversite

Assistance w/operational setup

Training of Onsite Environmental Cor

Personal and Perimeter Air Monitorini

Training for Chain of Custody

Limted Health & Safety Oversite to
Ensure Compliance w/Guidelines

Duration
148 days?

148 days?

148 days?

148 days?

148 days?

102 days?

102 days?

102 days?

102 days?

102 days?

102 days?

102 days?

Start
6/9/04

6/9/04

6/9/04

6/9/04

6/9/04

8/12/04

8/12/04

8/12/04

8/12/04

8/12/04

8/12/04

8/12/04

Finish
12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

12/31/04

% Complete
84%

84%

84%

84%

84%

77%

77%

77%

77%

77%

77%

77%

Project: 11-04 WAF56 Schedule
Date: 12/15/04

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Split

Page 1

External Tasks

Project Summary

Group By Summary


